

STATUS OF SUPPLEMENTARY FEEDING PROGRAM (SFP)
(As of November 30, 2017)

I. CY 2017 Implementation (7th Cycle)

Total Allotment	:	Php 4,427,077,000.00 <i>Regular SFP PhP 3,427,077,000.00</i> <i>Twice-a-day Feeding PhP 1,000,000,000.00</i>
Coverage	:	All Field Offices including ARMM
Target Beneficiaries	:	1,746,199 Day Care Children and SNP Children Beneficiaries

a. Physical Accomplishment

To date, out of **1,746,199** target beneficiaries **1,016,060** Day Care Children and **10,258** children under Supervised Neighbourhood Play with total of **1,026,318** or **58.77%** were served nationwide. Procurement processes in some LGUs are still on-going.

b. Financial Accomplishment

From the total allocation of **Php 4,427,077,000** for grants and admin cost, **Php 2,159,137,988.44** or **48.77%** was obligated by the 18 Field Offices to the LGUs to implement the program.

c. 6th Cycle Nutritional Status (Partial Consolidated National Report)

Out of **2,231,361** target there are **2,001,142** or **89.68%** served children beneficiaries, there are 1,588,931 or 89.68 % in normal weight status, 222,866 or 11.114 % are underweight, 40,273 or 2.01 % are severely underweight and 23,939 or 1.20 % are overweight. Partial terminal status report: there are 1,565,901 or 78.25% are normal in status, 68,014 or 3.40% underweight, 10,709 or 0.54% severely underweight and 19,537 or 0.98% overweight.

d. 7th Cycle Nutritional Status (Baseline Partial)

Out of 1,746,199 target beneficiaries, 1,039,403 or 59.52 % children beneficiaries were weighed upon entry. There are 282,911 or 25.94% are normal in weight, 33,029 or 7.26% are underweight, 6,403 or 1.41 % are severely underweight and 5,820 or 1.28 % are overweight. Consolidation of baseline weight report is on- going at FOs.

II. Kabisig ng Kalahi

The progress and terminal reports of Kabisig ng Kalahi Community -Based feeding implementation for malnourished children in Davao City, Tagaytay City and Pasig City as indicated in below table.

Area	# of Beneficiaries	Baseline Data			After 120 Feeding Days				% of Children Rehabilitated to Normal Nutritional Status
		SUW	UW	N	SUW	UW	N	Dropped-Out	
Davao City	360	75	218	67	27	111	222	0	61.66%
Tagaytay City	30	0	30	0	1	3	15	11	36.66%
Pasig City	150	10	84	56	0	27	123	0	82%

- a. The Davao City rehabilitation of 61.66% based on their progress report shows that there was an improvement in nutritional results of beneficiaries after 2 months feeding implementation.
- b. Tagaytay City with 36.66% rehabilitation in 2 months indicates a slow progress due to transfer of residence and absences of beneficiaries resulting to drop-out status hence Kabisig recommends the replacement of the 11 drop-out.
- c. The terminal of report Pasig City shows that there was a success implementation of the program with 82% beneficiaries rehabilitated to normal nutritional status after 120 feeding days.

III. Meetings Attended and Monitoring Visit

- a. November 8-9, 2017, attended National WFP of FMS and PDPB at La Breza Hotel, Quezon city
- b. November 14-16, 2017 attended PIR on Supplementary Feeding Program of FO I at Lohas Hotel, Clark, Pampanga
- c. November 20, 2017, conducted consultation dialogue with M/CSWDO of NCR on draft amended omnibus guideline of Supplementary Feeding Program.
- d. November 27, 2017, attended meeting on research agenda of PPAN 2017-2022 at National Nutrition Council, Taguig City
- e. November 30, 2017, attended Forum on negotiated procurement particularly on community participation to LGU implementers at FO IX, Astoria Hotel, Zamboanga City.

IV. Issues Arising on the SFP implementation

Issue and Concern	Recommendations/Action Taken
<ul style="list-style-type: none"> ➤ There are still modification of current funds/augmentation not yet approved would cause the delay of implementation. ➤ Withdrawal of funds due to none implementation of some LGUs. 	<ul style="list-style-type: none"> ➤ Follow up all modifications at FMS ➤ PSB will consult the FMS on this matter.

V. Next Steps

- a. Continuous monitoring of SFP implementation and provision of technical assistance for effective and efficient implementation of the program.
- b. Conduct of Work and Financial Planning for CY 2018 scheduled on December 5-8, 2017


Prepared by:


MARIA ELEONOR L. LEAL
ND III

Noted by:


JESUSA A. CABILAO
Division Chief, CBWDPD

Approved by:


MA. ALICIA S. BONOAN
Director and Officer -In -Charge